

# Evolution of Project

European Certification: Consultants of Social  
Economy

# WP1: Validation of the Professional profile of Consultants of Social Economy

*start date: 10/11/2008 - end date: 18/09/2008*

1. Methodology for the Development of the Professional Outline
2. Bibliographical research
3. Expert Groups
4. Tools for the collection of information
5. Process of collecting information (phase a – *Delphi method*)
6. Process of Feedback (phase a – *Delphi method*)
7. Process of collecting information (phase b – *Delphi method*)
8. Final Stage Composition of elements

**The work package has been completed**

# WP: 2 Validation of Certification Methodology of informal qualifications of consultants of social economy

*start date: 10/11/2008 - end date: 11/09/2009*

1. Bibliographical research
2. Allocation of qualifications to the European Qualifications Framework (EQF)
3. System of evaluation of informal qualifications

**The work package has been completed**

# WP3: Validation – Development of certification system

*start date: 10/11/2008 - end date: 08/01/2010*

1. Advisory Board of each participating country
2. Format of Certificate
3. Tool for the Evaluation of the Curriculum Vitae
4. Development of questions for the On-Line evaluation (test)
5. Development and Adaptation of Case Studies
6. e-learning Platform (moodle)

**The work package has been completed**

# WP4: Pilot application of certification system

start date: 10/11/2008 - end date: 12/03/2010

1. Participants Advisors/Educators in the Pilot Application
2. Evaluation of Curriculum Vitae
3. Online test **DELAYED**
4. Case Study **DELAYED**
5. Certification of Participants **DELAYED**
6. Evaluation Pilot Procedure and Application **DELAYED**
7. Feedback of System **DELAYED**

**The work package must have been completed**

# WP5: Creation of a Network of Institutions & Consultants that Provide consulting & Training Services in the field of Social Economy

*start date: 03/11/2008 - end date: 30/10/2009*

1. Search for Institutions
2. Development of database
3. Entering Data

**The work package is in progress**

# WP6: Dissemination and valorization of results

*start date: 10/11/2008 - end date: 29/10/2010*

## 1. Dissemination

- 1.1. Website
- 1.2. Conferences/Events
- 1.3. Print Material

## 2. Valorization

- 2.1. Consultation with representatives of the target group
- 2.2. Formal agreement of valorization between the partners
- 2.3. Business Plan for Valorization (Commercialization)

**The work package is in progress**

# WP7: Quality Management of Programme

*start date: 10/11/2008 - end date: 29/10/2010*

1. Definition of System of Quality Management
2. Monitoring and Control
3. Final Report of Quality Management

**The work package is in progress**



# WP8: External Evaluation

*start date: 3/8/2009 - end date: 29/10/2010*

1. External Evaluator
2. Interim Evaluation Report
3. Final Evaluation Report

**The work package is in progress**

# WP9: Administration – Management of programme – Management of partnership

*start date: 01/10/2008 - end date: 29/11/2010*

1. Coordination and management of Project
2. Management of Partner Consortium
3. Management of Publicity

**The work package is in progress**

